New Correctional Facility for Women Construction Update for June 16,
2017.

We have completed construction weeks #64 and #65 of the new NH Correctional Facility
for Women in Concord. The interior steel window frames are being placed in the
Reception and Diagnostic and Maximum Security housing areas. Cells in this area are
nearly complete with security doors grouted in place and recreation yard flooring
poured. (See photo below)

A full training program is included as part of the project in order to operate the Building
Management, Fire Alarm and related Security Systems, this will take place sometime in
late July.

The Minimum Security building has all sheetrock in place, painting has started and
“mock-ups” of beds and furniture have been reviewed. Thus far most all furniture,
fixtures and equipment have been ordered and we hope to start installing everything
inside once the flooring is completed in mid-September.

The construction project continues to be on time and within budget.
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